ANDOVER, MASSACHUSETTS

SEWER CONSTRUCTION COST SUMMARY
February, 2005

PROJECT

CONTRACT NOs.1- 3] CONTRACT NO. 4 ROGERS BROOK TOTALS
CONSTRUCTION
Bid Price excluding Policing'” $14,655,219 $3,896,535 $2,963,728 $21,515,482
Additional Construction Cost @ $26,622 $0 $282,500 $309,122
Additional Policing Cost®: $524,987 $100,000 $278,095 $903,082
Change Orders: $325,108 $150,000 $365,250 $840,358
South Main Street Paving $510,000 $0 $0 $510,000
SUBTOTAL CONSTRUCTION $16,043,936 $4,146,535 $3,889,573 $24,078,044
ENGINEERING $2,291,000 $577,600 $706,000 $3,477,000.00
OTHER TOWN COSTS
Easements': $390,744 $104,000 $121,640 $616,384
Miscellaneous®: $160,001 $50,000 $94,029 $304,030
SUBTOTAL OTHER TOWN COSTS $550,745 $154,000 $215,669 $920,414
Shawsheen Interceptor $1,054,849
TOTALS $19,940,530 $4,878,135 $4,811,242 $29,629,907
Original Town Appropriations $22,500,000 $4,300,000 $26,800,000
Spring 2004 and Fall 04
Additional Appropriations(e) $3,750,000
TOTAL APPROPRIATIONS $30,550,000

Notes:

(1) Bid price for Contract No. 4 is based on that of the apparent low bidder for bids opened January 27, 2005; all others are actual bid
prices (except Shawsheen Interceptor which was a negotiated Change Order).

Actual and estimated prices do not include estimated policing costs.

(2) Final cost of bid items over and above bid price.
(3) Policing costs incurred or anticipated over and above estimates carried in bid price.
(4) Easement costs are based on Town appraisals.
(5) Miscellaneous includes additional restoration (e.g., tree plantings) and other work performed outside the construction contracts.

(6) Additional funds appropriated for Contracts 1 thru 4 and Rogers Brook.




